
CAPSULE SUMMARY
OF ACTIVE TASKS

October 1, 2005

 

 

UNITED STATES MEMBER STATE SUPPORT PROGRAM TO IAEA SAFEGUARDS

DEPARTMENT OF ENERGY
DEPARTMENT OF STATE

NUCLEAR REGULATORY COMMISSION
DEPARTMENT OF DEFENSE

INTERNATIONAL SAFEGUARDS PROJECT OFFICE
BROOKHAVEN NATIONAL LABORATORY
UPTON, LONG ISLAND, NEW YORK 11973



 Currently Active Tasks 
   Title     
 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.116 Field Support Instruments and Techniques 
 [USA A 931 / R. Carchon] 
 ORNL $155,336.00 $155,337.00 
 The remaining funding for this task was redirected to Task A.202.   
 ORNL's scope of work is complete. 
 A.116.83 LANL $248,000.00 $237,650.00 
 Cascade Header Enrichment Monitor - LANL hopes to complete the  
 user's manual by the end of this calendar year. 
 A.200 Environmental Sampling and Analysis Support 
 [USA B 817 / V. Henry] 
 ISPO $162,700.00 $162,700.00 
 The IAEA submitted a request on June 11, 2004, to have US Air Force  
 Technical Applications Center (AFTAC) increase the number of  
 environmental samples analyzed each year, above the present contract  
 limit of three hundred per year.  The number of environmental samples  
 collected by the IAEA has tripled during the past years.  All of the IAEA  
 Network of Analytical Laboratories (NWAL) are being utilized to their full  
 extent and many of them are being pushed over their limits of capacity  
 and/or turnaround time.  At the September 1, 2005 SSTS meeting, DOD  
 agreed to increase the AFTAC throughput, from three hundred samples  
 to four hundred and fifty samples per year, by the end of 2005.  DOD’s  
 letter to the IAEA includes a request for the IAEA to amend the existing  
 contract to reflect this change and to modify the contract to allow for  
 future sample quantity and funding changes.  This task has been  
 closed out by ISPO. 
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   Title     
 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.202 Separation of Plutonium Isotopes for the Production of 
  High Purity Spike Reference Materials 
 [USA A 909 / D. Donohue] 
 LANL $17,100.00 $17,100.00 
 There has been no activity reported for this quarter. 
 NBL $77,225.00 $60,115.00 
 Steven Goldberg continued to work with ORNL on the shipment of the  
 FP-33 material to the IAEA.  Dr. Goldberg and the Steering Committee  
 are trying to solve some of the issues that involve the acquisition of  
 containers (PAT-2) needed for the shipment to the IAEA.  They will  
 determine how the IAEA will ship the material to VNIIEF directly, after  
 receipt.  Dr. Goldberg has worked on the revision of the contract and the  
 development of the work statements between IAEA and VNIIEF. 
 ORNL $127,284.00 $77,187.00 
 NBL provided an estimate of the funding required to continue managing  
 US laboratory effort in providing FP-33 feed material to the IAEA for  
 separation in Russia.  The SSTS approved funding at its September 1,  
 2005, meeting. 
 A.218 Controlled Potential Coulometry of 1 mg Pu with SRL  
 Coulometer 
 [USA A 1049 / S. Balsley] 
 SRNL $334,023.00 $266,930.00 
 SRNL shipped fifty cells for coulometry measurements to the  
 Safeguards Analytical Laboratory (SAL).  These cells will allow SAL to  
 reduce the uncertainty introduced during the sample preparation phase,  
 by eliminating the preparation of small batches of aliquots and their  
 associated individual evaporation correction.  With the SRNL provided  
 vacuum electrical feed through, SAL can replace the cell cable without  
 performing open glove box maintenance. 
 A.223 Technical Support to the Clean Laboratory 
 [USA A 1081 / D. Donohue] 
 A.223.09 LANL $107,000.00 $28,000.00 
 Clean Laboratory Training at LANL and SAL - This subtask provides  
 training for SAL personnel in the techniques used to process IAEA  
 NWAL environmental samples for bulk analyses in cleanroom facilities.  
  LANL prepared for Dr. Taeko Shinonaga's visit from September 9 to 13,  
 2005.  Dr. Shinonaga observed the procedures used at LANL to process 
  the IAEA's environmental samples.  Dr. Steiner and Dr. Efurd (LANL)  
 will travel to SAL to answer questions and to help address issues and  
 concerns raised by Dr. Shinonaga's visit. 
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 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.233 NDA Verification Techniques for BRN Enrichment  
 Plant 
 [USA A 1157 / R. Lafolie] 
 ORNL $561,870.00 $561,870.00 
 This task is on stand by. 
 A.241 Development of Integrated Review Software for UMS 
 [USA A 1238 / C. Liguori] 
 LANL $402,000.00 $340,268.00 
 LANL Integrated Review Software - The generic definitions and  
 interfaces for analysis COM libraries were refined.  The analysis COM  
 interface definition specification and the generic module definition  
 interface specification (includes manager component interface  
 specification updates) were updated and delivered.  The concept of  
 component library manager hierarchy was designed and developed.   
 The facility manager component library to support the new DVR camera  
 configuration methodology was updated.  The generic capability to  
 convert facility manager databases to a new format for use in the  
 UNARM baseline installation package was developed. 

 A.241.01 LANL $168,870.00 $46,559.00 
 Adoption of Operator Provided Declarations (OPD) Data into Generic  
 Software - The IAEA is reviewing the requirements document.  Work  
 should not proceed until this document has been accepted.  LANL has  
 negotiated with the IAEA to extend the deadline of this project from the  
 original date of September 30, 2005, until the end of February 2006.   
 This new deadline allows LANL to perform work related to the Rokkasho  
 facility and allows the IAEA to do document reviews. 
 A.241.02 LANL $123,000.00 $6,300.00 
 Prototype Analysis Module - The "Integrated Review Software Radiation  
 Review Interface Specification" (LA-UR-05-4276) has been sent to the  
 IAEA.  The document detailing the interfaces for the prototype analysis  
 COM (CoEvent Analysis) was updated, based on design discussions, to 
  maintain compatibility with the requirements of the Rokkasho project. 
 A.241.03 LANL $27,000.00 $3,800.00 
 Implementation of VIFM Analysis - There has been no activity during  
 this quarter.  LANL is waiting for the IAEA to complete the VXI  
 Integrated Fuel Monitor (VIFM) Analysis COM.  This COM will be  
 integrated into Radiation Review, when LANL receives it from the IAEA. 
 A.241.04 LANL $74,000.00 $3,700.00 
 IRS Upper Layer Redesign and Standardization - There has been no  
 activity during this quarter due to work on higher priority tasks, as  
 directed by the IAEA.  Activity on this task is expected to accelerate in  
 the first quarter of 2006.  Software development of the redesigned upper  
 layer is scheduled for completion in June 2006. 
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 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.242 Evaluation of Miniature GRAND Electronic Unit 
 [USA A 1239 / Y. Lee] 
 A.242.02 LANL $220,000.00 $206,889.00 
 MiniGRAND Commercialization - Mini Gamma Ray and Neutron Detector  
 (MiniGRAND) testing by the IAEA is in progress.  The IAEA has the  
 most comprehensive automated MiniGRAND test apparatus and the  
 largest assembly of commercialized MiniGRANDs.  The IAEA observed  
 a Digital Camera Module (DCM) humidity-dependent problem during  
 MiniGRAND testing.  This problem would not be observed necessarily at 
  LANL or Aquila-Canberra, due to the dry local climates.  Individual  
 component tolerances should not give rise to the observed DCM  
 behavior.  Further review is required.  The IAEA observed Real Time  
 Clock (RTC) drift during testing.  The RTC has been observed to drift  
 beyond the stated specifications in some MiniGRANDs.  While the  
 observed drift is reproducible, the cause is unknown and needs to be  
 quantified. 

 A.242.06 LANL $630,000.00 $608,830.00 
 MiniGRAND Microprocessor Board (MPB) Upgrade - LANL has stated  
 that this project should be closed.  ISPO needs to obtain concurrence  
 from the IAEA, prior to project closeout. 
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 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.247 Support for the Development of the SG System at  
 Rokkasho Reprocessing Plant 
 [USA A 1351 / S. Johnson] 
 A.247.05 LANL $814,000.00 $723,765.00 
 RRP Integration of Inspection Equipment - LANL is awaiting  
 instructions from the IAEA, prior to the shipment of the Vitrified Canister 
  Assay System (VCAS) detector.  Ion chambers have been received from 
  the IAEA for incorporation in the external gamma monitors for the VCAS 
  area.  The engineering design of the external gamma monitors has  
 been completed, based on these ion chambers.  Drawings of the  
 external gamma monitors have been sent to the IAEA for approval, prior  
 to manufacture.  The inspection and technical support divisions of the  
 IAEA discussed the Temporary Canister Verification System (TCVS)  
 data acquisition system, during their visit to LANL in July 2005.  The  
 IAEA will send its proposed layout of the cabinet, so that the  
 appropriate cable lengths can be prepared.  The IAEA will supply LANL  
 with the long cable runs, which will be made using seven core coaxial  
 cable. 
 A.247.07 LANL $54,000.00 $52,073.00 
 RRP Monitoring of Shielded MOX Canisters - LANL has stated that this  
 project should be closed.  ISPO has obtained concurrence from the  
 IAEA.  This subtask will be closed out by ISPO. 
 A.247.09 LANL $176,000.00 $154,407.00 
 RRP Project Coordination - This project provides LANL with funding for  
 regular reporting to the IAEA, concerning all LANL Rokkasho  
 Reprocessing Plant (RRP) work.  This subtask is in progress. 
 A.247.13 IAEA $752,709.00 $857,702.00 
 RRP Integrated Inspector Information System (I3S) - All deliverables for  
 this task were accepted by the IAEA during the prior quarter.  This  
 subtask is closed. 
 A.247.16 LANL $44,000.00 $42,600.00 
 IRS Software Assessment for RRP NDA Applications - LANL completed 
  the review of the stand-alone IRS software requirements and discussed 
  the information with the IAEA.  LANL prepared project plans for LANL  
 support work to the NDAR system and the standardization efforts, which  
 were submitted to ISPO and to the IAEA.  The SSTS approved the FY05 
  portion of this work, pending IAEA approval.  LANL held a conference  
 call with the IAEA to discuss their comments on the proposals.  LANL  
 has submitted suggestions to the IAEA to address their comments.   
 ISPO has obtained concurrence from the IAEA.  This subtask will be  
 closed out by ISPO. 
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 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.247.17 BMI $46,105.00 $28,519.00 
 Netscreen Security Audit - This subtask involves a security audit of the  
 IAEA's VPN/Firewall Appliance by Battelle Memorial Institute (BMI).   
 The IAEA has received and approved BMI's final report.  ISPO has  
 requested a trip report from BMI and the return of purchased items, prior  
 to project closeout.  The contract with BMI has been extended to the  
 end of October 2005. 
 A.247.18 LANL $191,000.00 $56,783.00 
 Stand-Alone Integrated Review Software (IRS) and Training - This  
 subtask concerns the provision of an IRS system, based on generic  
 LANL software but tailored for use at RRP.  This system is intended to  
 be used as an interim and backup review system to the IAEA RRP  
 Integrated Inspector Information System (I3S).  Work has begun on the  
 modification of the individual review tools Radiation Review (RAD) and  
 Isotopic Review (ISO).  Mini Gamma Ray and Neutron Detector  
 (MiniGRAND) data can be exported to IAEA Neutron Coincidence  
 Counting (INCC).  The three-detector version of ISO for the Improved  
 Plutonium Canister Assay System (IPCAS) is being tested.   
 Preparations are being made for the review training course for IAEA  
 inspectors, which is to be held at RRP from October 3 to 5, 2005. 

 A.247.19 LANL $511,500.00 $140,287.00 
 UNARM Tool COM Support for NDAR - This project involves the  
 conversion of existing LANL software to component object modules  
 (COMs) to support the Non Destructive Assay Review (NDAR) system at  
 RRP.  LANL and the IAEA have clarified how the COM technology will fit 
  into NDAR.  This project is based on a final statement of work (SOW),  
 upon which the IAEA and LANL have agreed.  LANL has developed a  
 project schedule which is being reviewed by the IAEA.  This project is  
 based on an accelerated schedule with deliverables due to the IAEA by  
 June 30, 2006.  Schedule items which were completed are IAEA Task 1 
  (Update ISO/INCC/RAD Interface Specifications), IAEA Task 3 (Import  
 Manager Interface Specification), IAEA Task 5 (Deliver Process  
 Sequences), IAEA Task 9 (State-of-Health/Logging COM Questions),  
 IAEA Task 11 (New COM Brief Descriptions), and IAEA Task 12  
 (Distributed COM Testing). 

 A.248 Gate Monitor at LWRs Loaded with MOX Assemblies 
 [JNT USA A 1356 / T. Pochet] 
 LANL $330,000.00 $279,630.00 
 The IAEA has requested funding for LANL to complete the gate monitor  
 prototype and documentation.  LANL has submitted a proposal to ISPO  
 for SSTS consideration. 
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 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.250 Enhanced ANM Capability for HKED Software at SAL 
 [USA A 1369 / N. Doubek] 
 A.250.01 LANL $165,000.00 $166,055.00 
 The IAEA has requested a statement from Mike Collins (LANL) to  
 confirm LANL's commitment to the HKED method.  Dr. Collins is  
 submitting this commitment statement to ISPO and the IAEA.  The  
 IAEA is validating the HKED software.  IAEA Project Manager Steven  
 Balsley will inform ISPO when the code validation is complete. 
 A.251 Expert - Instrumentation Systems 
 [ USA E 1372 /  M. Aparo] 
 CFE $550,000.00 $411,378.00 
 The expert James Halbig has been working on LANL-based Unattended  
 Monitoring Systems (UMS).  Some of Dr. Halbig's tasks are the  
 integration of the Auxiliary Communications Device into existing IAEA  
 UMS hardware, Chernobyl Unit 4 (Shelter) UMS implementation, and  
 participation in the design review of the Next Generation Surveillance  
 System, specifically integration with UMS hardware. 
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 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.252 Field Support and Implementation 
 [ USA A 931 / R. Carchon] 
 A.252.08 BNL/NCT $59,311.55 $58,933.00 
 HEU Down Blending at Ulba - James Lemley completed an informal  
 report elaborating on both written and oral comments provided during his 
  travel to Vienna and Kazakhstan from June 13 to 30, 2005, on  
 questions raised by IAEA staff.  The informal report was sent by e-mail  
 to Jorge Vallejo-Luna, the IAEA point-of-contact (POC) for the HEU  
 down blending project at the Ulba facility in Kazakhstan, with copies to  
 the ISPO POC and the ISPO Liaison Officer in Vienna.  Dr. Lemley  
 completed a formal DOE trip report. 
 A.252.09 ORNL $7,821.00 $7,821.00 
 IQ3 Detector - The remaining funding for this task was redirected to  
 Task A.202.  This subtask is complete. 
 A.252.10 BNL/NCT $68,744.00 $68,612.00 
 Neutron Camera - There has been no activity reported for this quarter.   
 The final report is being prepared in conjunction with LLNL, under their  
 portion of this subtask. 
 A.252.10 INL $24,008.00 $24,570.00 
 Gamma and Neutron Camera Field Test - This task is complete. 
 A.252.10 LLNL $81,000.00 $75,068.00 
 Gamma Camera - The report is finished and will be submitted to ISPO,  
 when LLNL internal Review and Release has been completed. 
 A.252.12 KCP $568,625.00 $0.00 
 T-1 Seals - During the IAEA visit to KAMS in August they confirmed that 
  the 200 T-1 seals were received.  This task is closed. 
 A.252.14 LANL $146,000.00 $106,679.00 
 FDMS and RR Codes - Joe Longo and Shirley Klosterbuer worked  
 together on shared integration tasks for the Baseline 2 release.  The  
 priority of the Baseline 2 software release (and implicitly FDMS) was  
 lowered to accommodate I3S/NDAR work for the IAEA.  Joe Longo met  
 with IAEA inspector Fabien Caillou, who was attending an NDA course  
 at LANL.  LANL identified useful and realistic improvements to FDMS,  
 based on his recent field experience with FDMS.  The identified  
 approach will improve the performance of inspectors under the  
 strenuous conditions encountered at specific facilities, by reducing  
 attended monitoring inspection time and by streamlining some of the  
 repetitive actions in FDMS. 

 A.252.15 LANL $48,000.00 $46,500.00 
 Upgrade VWCC at Tokai - ISPO received copies of LANL's trip report  
 and draft procedure for VWCC Collect PC Replacement.  This task is  
 complete. 
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 A.252.16 LANL $41,000.00 $34,500.00 
 Recalibration of the Hulls Measurement and Monitoring System (HMMS) - 
  ISPO forwarded the final report to the IAEA for comments. 
 A.252.18 LANL $28,000.00 $28,000.00 
 Unattended Uranium Enrichment Monitor - The LANL PI for this project  
 retired.  Any work associated with this request, performed prior to the  
 PI’s retirement, was funded out of and performed under Task A.116.83.  
 The project is closed. 
 A.253 Expert - Specifications of Data Collection and  
 Evaluation Software for RRP (P4) 
 [USA A 1398 / S. Johnson] 
 CFE $410,477.00 $369,112.00 
 The expert Joseph Damico is project manager for the development of  
 the IAEA's Integrated Inspector Information System (I3S) for the  
 Rokkasho Reprocessing Plant (RRP) in Japan. 
 A.256 Evaluation Software for HKED Spectral Analysis for  
 the Joint IAEA/JSGO On Site Analytical Laboratory at  
 the Rokkasho Reprocessing Plant 
 [USA A 1420 / G. Duhamel] 
 LANL $160,000.00 $160,147.00 
 The IAEA Project Manager Georges Duhamel has requested additional  
 information from Mike Collins (LANL) before this task is closed out.  The 
  IAEA is waiting for LANL's formal report. 
 A.257 Consultant - Chemical Separation Techniques for  
 Environmental Samples 
 [USA A 1432 / Y. Kuno] 
 Clemson $298,000.00 $203,199.00 
 This task has provided expertise to improve certain radiochemistry  
 separation methods used in the analysis of radionuclides in safeguard  
 samples at the IAEA Safeguard Analytical Laboratory (SAL).  This work  
 is being performed by James Navratil (Clemson University) and Amanda  
 Padgett (Clemson University graduate student). 
 IAEA $71,300.00 $68,404.00 
 This funding is provided for travel expenses for Dr. James Navratil  
 (Clemson University) and Amanda Padgett (Clemson University graduate 
  student).  The travel for this task is complete.  ISPO is closing out the  
 travel portion of this task. 
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   Title     
 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 A.258 Detection System for In Situ Measurements of Neutron 
  Signatures from Spent Fuel Storage Containers 

 [USA A 1434 / Y. Lee] 
 LANL $180,000.00 $91,342.00 
 This task involves the design of a detector with the capability of in-situ  
 reverification of the nuclear material inventory inside dry storage casks  
 (both concrete and metal), in the event of the loss of continuity of  
 knowledge and/or other reasons.  A scope change was approved by the  
 SSTS on September 1, 2005, since the originally proposed  
 measurement method (thermal neutron counter) was determined to be  
 impractical.  Laboratory experiments using the new measurement  
 method of choice (high energy neutron imaging) is ongoing.  Assuming  
 a positive outcome of the proof-of-principle tests, the IAEA plans to  
 submit a request for additional funds for the construction and delivery of  
 a field-usable detector system. 

 A.259 Expert - Development of New Seals 
 [USA E 1452 / M. Zendel] 
 CFE $402,900.00 $282,596.00 
 The expert Hal Undem is overseeing the VOID-3 Seals Design Contract  
 (SDC).  Avery Dennison has completed the initial technical evaluation of 
  the existing Agency adhesive seal.  A report on this phase of the work  
 was delivered.  An Agency review was completed.  Complementary work  
 has begun by the LANL Vulnerability Assessment Team (VAT).  The  
 Metal Seal Project is progressing with the development of a conference  
 report examining the potential for an Ultrasonically Interrogated Metal  
 Seal (UIMS).  Work on an RFID signature element is progressing under  
 EU MSSP support.  Plans have been made for specific in-house  
 investigations of RFID devices in the metal seal.  A conference call was 
  conducted with INL related to USSP Task E.144, regarding an  
 ultrasonic approach to reading the metal seal internal signature.  Initial  
 success in extracting images from the internal structure has been  
 reported.  The Agency is examining the images and will meet with INL.   
 Dr. Undem wrote two advanced concepts requirements and provided  
 them to the USSP for the purpose of suggesting research topics for  
 either Small Business Innovative Research (SBIR) projects or  
 Laboratory Directed Research and Development (LDRD) Projects.  A  
 laboratory bench for the purpose of VA capability development has been 
  established in the Seals Lab, and has received an initial stock of  
 fundamental tools, instruments, chemicals, and other equipment. 
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 A.262 Coordinated Experts' Meeting on Noble Gas  
 Monitoring and Sampling 
 [JNT USA A 1494 / J. Whichello] 
 BNL $25,000.00 $23,694.00 
 Robert Bari (BNL) attended the Noble Gas Monitoring and Sampling  
 meeting in Vienna from September 12 to 16, 2005.  Dr. Bari's  
 involvement with this task has ended.  ISPO is awaiting a final financial  
 report and a trip report, prior to project closeout. 
 PNNL $71,000.00 $58,951.29 
 A technical meeting was held in Vienna from September 12 to 16, 2005, 
  to address the use of noble gas monitoring, as a tool for detecting  
 undeclared reprocessing activities or for other safeguards applications.  
  Ned Wogman and Ted Bowyer (PNNL) developed a draft paper for this  
 noble gas meeting.  They presented it at the workshop and developed  
 an outline for a final report on the use of noble gases for safeguards  
 utilization.  The IAEA has requested a task extension for Dr. Bowyer to  
 produce a final report and present it to the IAEA.  ISPO has requested a  
 proposal for this task extension from PNNL. 
 A.263 Traceability of DA Measurements - Provision of NBL  
 Certified Reference Materials 
 [USA A 1496 / S. Balsley] 
 NBL $103,000.00 $32,625.00 
 New Brunswick Laboratory (NBL) has supplied the IAEA's Safeguards  
 Analytical Laboratory (SAL) with sixty-nine certified reference material  
 (CRM) units during FY05.  NBL has been actively working on receiving  
 and shipping the remaining fifteen units to SAL.  These fifteen units are 
  plutonium metal standards, currently located at LANL.  LANL is  
 temporarily unable to ship these fifteen units.  NBL anticipates that this  
 issue will be resolved during the first quarter of FY06.  Peter Mason  
 (NBL) is communicating with Steve Balsley (IAEA) on the acquisition of  
 CRM 130 and CRM 66.  CRM 130 is a Pu-244 spike used for mass  
 spectrometry measurements.  CRM 66 is a thorium oxide standard used  
 for impurity measurements.  NBL has begun the project planning phase  
 for the CRM 116 HEU metal standard.  The actual project work is  
 anticipated to begin during the second quarter FY06.  NBL is working  
 with SAL on the details of the project plan for the recertification of CRM  
 137, which is an Fe/Pu standard. 
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 A.264 Analytical Quality Control - Participation of SAL in NBL 
  SME Programme 
 [USA A 1497 / S. Balsley] 
 NBL $25,000.00 $700.00 
 Chino Srinivasan (NBL) continues to communicate with Steven Balsley  
 (IAEA) on their possible participation in NBL's Measurement Evaluation  
 Program.  At the Measurement Evaluation Annual meeting held in July  
 2005, it was discussed that more information would be provided on the  
 types of samples used in the program and their forms.  Dr. Srinivasan is  
 collaborating with Mr. Balsley on a draft list of sample types that could  
 be used by the IAEA and their respective laboratories.  NBL will work  
 with Mr. Balsley to develop the sample types needed by the IAEA.  A  
 draft work statement is expected by the first quarter of FY06. 
 A.265 Environmental Sampling Evaluation Support 
 [USA A 1498 / W. Fuhr] 
 ORNL $209,000.00 $169,824.00 
 Environmental Sampling Evaluation Support - Diane Fischer completed  
 the environmental sampling (ES) Safeguards Technical Report (STR)  
 manual and submitted it to the IAEA for final review in August.  She  
 traveled to Vienna to provide evaluation support for three weeks in  
 September.  Tasks completed included ES evaluations, providing  
 database training to a new intern, and writing a paper on ES detection  
 capabilities.  Ms. Fischer completed the final revisions to the ES STR  
 and submitted the document to the IAEA for publication. 
 A.265.01 ORNL $32,000.00 $32,000.00 
 ORIGEN/SCALE Software and Training - Steve Bowman and Ian Gauld  
 conducted SCALE5/ORIGEN training at the IAEA from September 14 to  
 16, 2005.  Twelve class participants from two sections of the IAEA  
 (TNS and PSA) and from the Comprehensive Test Ban Treaty  
 Organization attended.  The IAEA expressed an interest in continued  
 training in SCALE and adapting the program to Safeguards needs.   
 ISPO needs to obtain IAEA concurrence prior to project closeout. 
 B.080 Training Workshop in Design Information Review for  
 the Entire Life Cycle of Research Reactors 
 [USA B 984 / P. Rodriguez] 
 BNL/SAC $305,000.00 $244,748.00 
 This task is on stand by. 
 ORNL $0.00 $0.00 
 This task is on stand by. 
 B.080.01 ISPO $76,062.00 $90,200.00 
 This task is on stand by. 
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 B.082 Safeguards Training Course: Enrichment Technology 

 [USA B 1001 / M. Hunt] 
 ORNL $389,255.00 $389,255.00 
 A copy of the Safeguards Training course critique was provided to the  
 IAEA.  The approved scope of work is complete.  This task will be  
 placed on stand by, awaiting further IAEA requests for enrichment  
 B.084 Revision of Introductory Course on Agency SG (ICAS) 

 [USA B 1106 / P. Rodriguez] 
 BNL/ENT $15,144.00 $15,144.00 
 Sonalysts $644,000.00 $515,737.00 

 Michael Stein and Colin Carroll (Sonalysts) worked at the IAEA for two  
 weeks in July 2005. They held a meeting, attended by Jaime  
 Vidaurre-Henry (Section Head for Safeguards Training (SH-TTR)),  
 Perpetua Rodriguez (ICAS Training Officer), and Beate Nagl (ICAS  
 training clerk), to discuss the work plan and to identify Agency subject  
 matter experts available for consultation.   Mr. Stein and Mr. Carroll  
 performed a detailed review of the existing ICAS curriculum, the  
 associated content, and all learning objectives.  Existing content was  
 restructured and new content added by editing existing learning  
 objectives or drafting new ones, as necessary.  Learning objectives  
 were entered into an Access database for further processing and to  
 establish configuration control.  Mr. Stein and Mr. Carroll met with  
 instructors and content specialists to obtain input, recommendations,  
 and technical source material.  They finalized their analysis of the ICAS 
  curriculum and produced a draft version of a revised course design,  
 which was delivered to TTR for review and comment.  The task is on  
 stand by. 
 B.090 Workshop on Quality Assurance Techniques 
 [JNT USA B 1277 / D. Neal] 
 SAM $150,000.00 $69,147.00 
 B.090.01 SAM $84,000.00 $162,426.00 
 STAT-A-MATRIX (SAM) was awarded a second contract by the IAEA  
 Department of Safeguards to conduct additional training sessions and  
 workshops on quality management for 2005-2006.  Michael Flynn and  
 Charles Aubrey (SAM) conducted a two-day seminar on Quality  
 Management Systems for Safeguards Managers on September 15 and  
 16, 2005. They conducted a five-day workshop on Quality Management  
 Systems from September 19 to 23.  SAM is updating the format of each  
 presentation for both courses at the request of the IAEA.  Two  
 additional sessions are scheduled from November 7 to 11 and from  
 November 14 to 15, 2005. 
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 B.091 Training on Remote Monitoring and Unattended  
 Monitoring 
 [USA B 1337 / P. Hypes] 
 B.091.03 LANL $138,500.00 $91,100.00 
 Radiation Review Software Training - The IAEA has requested that a  
 revision of this course be presented in the second quarter of 2006.  A  
 list of suggestions for enhancing the course was provided by the IAEA.   
 A proposal outlining how the second course will be taught and  
 specifying how much funding will be required will be submitted to ISPO. 
 B.091.03 Sonalysts $118,500.00 $92,451.00 

 B.093 IAEA Participation in U.S. Sponsored Training  
 Courses 
 [ USA B 0086 / P. Hypes] 
 B.093.05 LANL $495,286.00 $488,600.00 
 Advanced Plutonium Verification Techniques (APVT) - The APVT  
 course was held at LANL in June 2005. The only activities on this task  
 during this quarter were the repair of damaged instrumentation,  
 administrative work, and budget management. 
 B.093.06 LANL $865,748.00 $708,543.00 
 NDA Training for New IAEA Inspectors - The Non Destructive Assay  
 (NDA) course for new IAEA inspectors was held at LANL from August  
 16 to 26, 2005.  Fourteen inspectors attended the course. 
 B.093.07 BNL $12,000.00 $0.00 
 Expert Support to ICAS - ISPO approved this subtask and placed a  
 contract with Dr. Gerald Bosler to assist the IAEA with the gamma  
 portion of the NDA module of the 53rd session of ICAS. 
 B.093.07 LANL $74,000.00 $73,100.00 
 This task is on stand by. 
 B.093.07 SRNL $47,000.00 $45,065.00 
 This task is on stand by. 
 B.094 Neutron Pulse Simulator for Training and Testing 
 [USA B 1401 / A. Lebrun] 
 LANL $529,300.00 $427,701.00 
 The IAEA has requested that LANL be funded to develop an additional  
 option in the existing software for the neutron pulse simulator, which  
 would enhance training utilities by allowing students to simulate  
 different neutron detector heads and different types and amounts of  
 nuclear material.  LANL has submitted a proposal to the ISPO. 
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 B.096 Workshop on Additional Protocol Activities 
 [USA B 1415 / M. Hunt] 
 BNL/NCT $320,679.00 $51,106.00 
 The SSTS approved additional funding for this task at its September 1,  
 2005, meeting.  The draft project plan calls for the Additional Protocol  
 Workshop to be conducted at BNL in May 2006.  Brian Boyer (BNL) held  
 a meeting for BNL to discuss roles for the various staff.  He met with  
 John Gilbert (SAIC) to discuss SAIC’s role in the project as an expert in  
 managed access.  BNL is drafting a more detailed course outline,  
 which will be presented to the IAEA during a December 2005 visit to  
 BNL by the IAEA to discuss the course goals and objectives. 
 B.098 Enhanced Observational Skills 
 [USA B 1446 / M. Hunt] 
 Sonalysts $286,000.00 $224,537.00 
 The SSTS approved additional funding for this task by phone poll in  
 August for Sonalysts to conduct an initial training course on Enhanced  
 Observational Skills for ICAS 53 during the week of September 19, 2005. 

 B.099 Physical Inventory Taking Computer Based Training 
 [USA B 1464 / V. Cisar] 
 BMI $175,000.00 $164,055.00 
 A draft structure and content for the computer based training was  
 developed.  Initial layout of the presentation was developed.  The  
 structure for electronic presentation was initiated. 
 B.101 Expert - Senior Instrumentation Specialist - Training in 
  NDA Equipment and Procedures 
 [USA B 1418 / A. Hamilton] 
 IAEA $230,000.00 $51,266.00 
 The expert Philip Hypes began his assignment as a senior training  
 officer in the Section for Safeguards Training on July 4, 2005.  Mr.  
 Hypes worked on the revision of training materials and procedures.  He  
 is preparing to teach Module 6 (NDA) of the Introductory Course on  
 Agency Safeguards, which includes reviewing and updating of relevant  
 materials, the preparation of master notebooks, and exercising  
 procedures to be taught in the laboratory portions of the course.  Mr.  
 Hypes provided impromptu training to experienced inspectors who were  
 preparing to go on inspections.  He worked on the development of  
 training with various state support programs.  Mr. Hypes met with US  
 Senator Pete Domenici.  He provided a briefing and equipment  
 familiarization to Soledad Rivillas Fernández of the Spanish Ministry of  
 Industry, Tourism, and Commerce. 
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 C.102 Development of Safeguards for Final Disposal of  
 Spent Fuel in Geological Repositories - SAGOR Phase 
  II 
 [JNT USA C 1204 / M. Diaz-Menendez] 
 ISPO $5,389.00 $5,389.00 
 There was no SAGOR activity for this quarter.  The IAEA will make a  
 formal request for the next phase of the work.  This task will be  
 considered closed when that request is received. 
 LANL $58,600.00 $58,600.00 
 There was no activity this quarter. 
 SNL $17,947.32 $17,947.32 
 There was no activity this quarter. 
 C.105 Expert - Development of the Safeguards System for  
 Rokkasho Reprocessing Plant (Ehinger) 
 [USA C 1257 / S. Johnson] 
 CFE $934,500.00 $778,043.00 
 The expert Michael Ehinger participated in the training of inspectors to  
 be assigned to the Rokkasho Reprocessing Plant (RRP) in the area of  
 solution monitoring.  Mr. Ehinger participated in Working Group Meetings 
  in Japan.  He assisted SGTS with upgrades to the Solution  
 Measurement and Monitoring System (SMMS) hardware at RRP.  Mr.  
 Ehinger continues to support testing and integration of the Solution  
 Monitoring Software in the Integrated Inspector Information System for  
 processing the SMMS data from the RRP. 
 C.106 Expansion of the Physical Model 
 [USA C 1279 / Z. Liu] 
 BNLCONTR $28,000.00 $15,706.00 
 This task is closed. 
 INEEL $11,900.00 $11,379.00 
 ISPO $11,000.00 $13,423.00 
 LLNL $12,000.00 $10,930.32 
 ORNL $140,745.00 $140,745.00 
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 C.110 Development and Test of an Integrated Safeguards  
 Scheme for Transfers to Dry Storage at CANDU  
 Reactors 
 [JNT USA  C 1388 / J. Doo] 
 LANL $9,300.00 $9,300.00 
 There was no activity this quarter. 
 State Dept. $0.00 $0.00 
 Jon Sanborn (State Department) participated in field trials of an  
 integrated safeguards approach for the CANDU facilities at the Wolsong 
  Nuclear Power Station (Republic of Korea) in April.  The purpose of the  
 meeting was to identify integrated safeguards methods to reduce the  
 IAEA inspector effort during spent fuel transfers from the reactor facility  
 to dry cask storage.  Dr. Sanborn is preparing a final report for the IAEA.  
  This task will remain open until the IAEA concurs with the final report. 
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 C.111 Safeguards System for Chernobyl Unit 4 
 [JNT USA E 1445 / O. Zatsepin] 
 BNL/NCT $281,000.00 $228,878.00 
 Brian Boyer (BNL) traveled to the Chernobyl Nuclear Power Plant  
 (Ukraine), from August 6 to 12, 2005, to assist in the implementation of  
 the safeguards approach (video and radiation surveillance equipment)  
 and in the assaying of the radioactive waste found near the Unit 4  
 Shelter, in order to help the IAEA develop solutions for safeguarding any 
  uranium or plutonium from the fuel that may be uncovered during  
 excavation of the site. 
 Sonalysts $246,000.00 $124,275.00 
 Colin Carroll traveled with Brian Boyer to Ukraine in August.  See BNL's  
 report. 
 C.111.01 LANL $60,900.00 $41,100.00 
 Instrumentation Assistance to Shelter Project - LANL assisted with the  
 construction of the NaI Multi Channel Analyzer (MCA) for the Chernobyl  
 complex.  Two preamplifier boards and three NaI ADC boards have been 
  delivered to the IAEA.  Three sets of MCA and 4”x4”x4” NaI(Tl) detectors 
  have been assembled and tested in the environmental chamber.  The  
 IAEA has manufactured seven MCAs and is manufacturing ten new  
 preamplifiers boards for the Chernobyl project.  LANL worked with the  
 IAEA in resolving some issues with preamplifiers for thermal neutron  
 detectors.  A future SP1 was discussed with the IAEA, based on the  
 information presented and a demonstration of in-field calibration of the  
 electronics.  LANL worked on the development and implementation of a  
 new board design that is a size and function, pin-to-pin, replacement of  
 the existing Amptec A111 preamplifier boards.  These new boards can  
 tolerate high input capacitance, outdoor environment, and have lower  
 power consumption.  LANL worked on the development and  
 implementation of a calibration tool and procedure to match a setting to  
 that of another preamplifier for field replacement.  The properties of the  
 new preamplifiers will allow the setting of the preamp's threshold  
 without the use of a radioactive source.  LANL made presentations on  
 front-end electronics for thermal neutron detectors, NaI(Tl) temperature  
 stabilization, and a low cost neutron detector based on an Li6 ionization 
  chamber with an integrated body/moderator. 

 C.111.02 LANL $50,000.00 $24,300.00 
 MiniADC Installation Support -  The SSTS approved funding via phone  
 poll on July 11, 2005, for Mike Browne to integrate the MiniADC into the  
 unattended monitoring system for the Chernobyl Shelter.  Mr. Browne will 
  travel to the IAEA for three weeks in July and to the Chernobyl site for  
 one week in August.  An additional week will be spent in preparation  
 and for the summary trip report.  Mr. Browne’s efforts will allow for the  
 setting up, and testing, of the Chernobyl Unit 4 unattended monitoring  
 system before deployment and final system characterization. 
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 C.111.03 IAEA $23,000.00 $0.00 
 UMS Electrical Installation Support -  ISPO approved funding on August  
 8, 2005, for electrical work at Chernobyl Unit 4 to support the Unattended 
  Monitoring System (UMS) installation.  Chernobyl Nuclear Power Plant  
 (ChNPP) personnel will install mounting brackets, provide power to  
 IAEA equipment, install conduit for IAEA cable, and provide  
 HVAC/power/ lighting to the IAEA equipment room.  They were selected 
  by the IAEA to perform the above work because the installation must  
 comply with Ukrainian building/safety codes and with the ChNPP quality 
  assurance program.  The IAEA will execute an installation contract for  
 the above work directly with ChNPP. 

 C.112 Consultant - Development Support for Integrated  
 Safeguards 
 [USA C 1451 / D. Hurt] 
 IAEA $60,000.00 $46,937.00 
 C.112.01 ISPO $57,000.00 $43,616.00 
 The consultant James Larrimore continued to assist the IAEA in the  
 development of documentation for integrated safeguards.  Dr. Larrimore  
 consulted at the IAEA from August 29 to September 23, 2005.  He  
 assisted in the development of procedures for the implementation of  
 short-notice random inspections (SNRIs) at uranium conversion and fuel 
  fabrication plants.  Dr. Larrimore worked with the IAEA to draft a  
 document presenting the general principles and requirements for  
 safeguards approaches at LEU and natural uranium fuel fabrication  
 plants employing SNRIs.  This document will guide the development of  
 safeguards approaches under traditional and integrated safeguards.  Dr. 
  Larrimore reviewed and provided comments on a proposed SNRI  
 approach for a specific LEU fuel fabrication plant.  He developed  
 suggestions for phasing in SNRIs at uranium conversion facilities.  Dr.  
 Larrimore participated in a technical meeting on the Transition to  
 Integrated Safeguards, on behalf of the Secretariat, which was attended  
 by representatives of twenty-seven countries and two regional  
 safeguards authorities.  He prepared a summary of the meeting  
 discussion as input to the Secretariat’s report of the meeting. 

 C.112.02 BNL/NCT $16,000.00 $0.00 
 The SSTS approved funding at its September 1, 2005, meeting for BNL  
 to work with Jim Larrimore on a historical paper on the changes made in 
  containment/surveillance and timeliness adopted for integrated  
 safeguards. 
 C.112.02 BNLCONTR $78,500.00 $0.00 
 The SSTS approved funding at its September 1, 2005, meeting to  
 extend Jim. Larrimore's contract through 2006.  ISPO will extend its  
 contract with Mr. Larrimore for this period. 
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 C.113 Development of Techniques to Estimate the  
 Separative Capacity of R&D Isotopes 
 [USA C 1476 / W. Bush] 
 BNL/NCT $25,000.00 $15,078.00 
 Brian Boyer and James Lemley (BNL) are awaiting the distribution of the 
  draft report compiled by LLNL to review and comment. 
 LANL $40,000.00 $21,400.00 
 John Lyman (LANL) completed the report entitled:  “Enrichment  
 Separative Capacity for MLIS (Molecular Laser Isotope Separation)”  
 (LA-UR-05-4960) on June 22, 2005, and submitted it to Mona Dreicer  
 LLNL $55,000.00 $34,779.00 
 The draft final report was distributed to BNL, LANL, and ORNL for  
 comments.  LLNL will finalize the report, or will schedule a workshop to  
 finalize report in the next quarter if needed. 
 ORNL $40,785.00 $9,096.00 
 Duane Starr and Len Phillips (ORNL) submitted sections on calutrons,  
 centrifuges, and the plasma separation process to LLNL for the team  
 report. 
 C.114 Develop a PBMR Operational Model to Identify and  
 Quantify Proliferation Indicators and Possible  
 Diversion Scenarios 
 [USA C 1547 / Y. Touil] 
 INL $40,000.00 $0.00 
 INL focused on pre-requisite code development and a model of the  
 PBMR-400 reactor. 
 C.115 Quality Management Specialist 
 [USA C 1555 / J. Patten] 
 IAEA $171,042.00 $0.00 
 Quality Management Specialist - The SSTS approved the nomination of  
 Richard McCullough for this task by phone poll. 
 C.116 Determination of Decommissioned Status of Facilities 

 [USA C 1561 / Y. Touil] 
 BNL/NCT $130,000.00 $0.00 
 The SSTS approved this task at its September 1, 2005, meeting.  BNL  
 and Sonalysts will study commercial and research reactors in the  
 northeast US.  They will prepare case studies which the IAEA can use  
 to determine when safeguards should be applied. 
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 D.122 Systems Engineering Process for SGIT 
 [USA D 1158 / G. Cherif] 
 D.122.01 CGE&Y $251,000.00 $162,839.00 
 There has been no activity reported for this quarter. 
 D.122.02 BIT $70,000.00 $29,623.00 
 There has been no activity reported for this quarter. 
 D.122.03 IAEA $70,000.00 $0.00 
 Bloodworth Integrated Technology (now a subsidiary of Diversified  
 International Sciences Corporation) traveled to the IAEA to assess the  
 SGIT-ISI business environment.  BIT/DISC held a workshop on the  
 Information Technology Infrastructure Library (ITIL) and assisted in  
 developing teams for process development.  BIT/DISC worked with team 
  leads to identify areas of improvement.  The contractor facilitated a  
 team working session and developed draft Service Catalog, worked on  
 high level processes, such as "Help Desk," "Services Desk," and  
 "Change Management."  The contractor reviewed each of the updated  
 procedures produced by Cap Gemini Ernst & Young for the SGIT Quality 
  Assurance group. 

 D.136 Expert - Divisional Information Security Policy Officer  
 - Terrence Dunn 
 [USA D 1335 /  J. Baute] 
 CFE $775,200.00 $615,324.00 
 The expert Terrence Dunn continued in his role as the SGIT Information 
  Security Policy Officer.  Mr. Dunn advised the Safeguards Departmental  
 Information Security Office (SH-SPR) on the continuing development  
 and implementation of improved information security policies.  He  
 fielded numerous questions from departmental staff on proper  
 information security procedures.  Mr. Dunn examined several reported  
 problems and deficiencies related to information and physical security,  
 on behalf of SH-SPR, and he proposed and implemented solutions.  Mr.  
 Dunn served as departmental representative to the Agency-wide  
 Information Security Policy Steering Group (ISPSG) and he identified  
 matters requiring policy attention.  Mr. Dunn provided policy guidance for 
  information technology (IT) security systems and practices.  He  
 identified several physical security vulnerabilities and recommended  
 ways to address them.  Mr. Dunn participated in the Department’s  
 planning for business continuity and disaster recovery.  He provided  
 advice to several departments on the secure handling of  
 Safeguards-related information. 
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 D.137 Consultants - Assistance on Information Collection  
 and Information Systems 
 [USA D 1126 / V. Braguine] 
 D.137.01 BNL $16,000.00 $0.00 
 D.137.01 ISPO $73,840.00 $48,023.00 
 Allen Locke - There was no activity this quarter. 
 D.137.03 LANL $103,000.00 $82,200.00 
 Jeff Bedell - There was no activity this quarter. 
 D.137.04 LANL $235,000.00 $168,308.00 
 Arvid Lundy - Dr. Lundy consulted with the IAEA's Division of  
 Safeguards Information Technology (SGIT) for two weeks in June.  He  
 focused on the methodology and use of scientific literature as part of  
 the IAEA's open-source collection and country evaluations.  Tentative  
 plans to consult from January 9 to 20, 2006, were made with the IAEA. 
 D.137.06 PNNL $180,000.00 $161,682.91 
 Ned Wogman - Dr. Wogman consulted with SGIT for two weeks from  
 August 15 to 26, 2005.  He developed four reports on information  
 analysis for country evaluations. 
 D.137.07 SNL $146,756.90 $113,141.28 
 Joyce van Berkel - Ms. van Berkel consulted for six weeks for SGIT/IIS  
 from August 22 to September 30.  After consultation with SGCP, SGOB,  
 SGOA, SGOC, SGIT, and members of the Deputy Director General's  
 office, Ms. van Berkel developed a proposal for a streamlined approach  
 to state evaluations for small quantity protocol (SQP) states.  SGIT and  
 SGCP have proposed a test period in which the new approach will be  
 used for a few countries.  The format and process will be revised based  
 on the test results. 
 D.137.08 LLNL $161,000.00 $79,470.85 
 George Anzelon - There was no activity this quarter.  Dr. Anzelon is  
 scheduled to consult in December 2005. 
 D.137.09 LLNL $117,862.00 $83,209.33 
 William Domke - There was no activity this quarter.  Dr. Domke is  
 scheduled to consult in November 2005. 
 D.137.11 LLNL $72,982.27 $72,317.93 
 Roger Miller - There was no activity this quarter.  Mr. Miller is scheduled  
 to consult in October 2005. 
 D.137.12 LANL $57,000.00 $30,355.00 
 Richard Wallace - Dr. Wallace consulted with the IAEA from July 16 to  
 30, 2005.  He conducted open source searches and analysis.  Dr.  
 Wallace answered various technical questions for SGIT. 
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 D.137.13 LLNL $29,500.00 $29,969.00 
 Doug Vogt - There was no activity this quarter. 
 D.137.14 LLNL $29,500.00 $16,374.00 
 Jim Hassberger - There was no activity this quarter. 
 D.137.15 LLNL $0.00 $0.00 
 Lisa Owens Davis - There was no activity this quarter. 
 D.137.16 LLNL $0.00 $0.00 
 Cyndee Annese - Ms. Annese consulted with SGIT for two weeks in  
 September 2005. 
 D.137.17 LANL $20,000.00 $0.00 
 Caroline Mason - There was no activity this quarter.  Ms. Mason is  
 scheduled to consult at the IAEA in November-December. 
 D.137.18 ISPO $0.00 $0.00 
 Jacob Blackford - There was no activity this quarter.  Mr. Blackford is  
 scheduled to consult in December. 
 D.137.19 ORNL $30,000.00 $0.00 
 Leonard Phillips - There was no activity this quarter. 
 D.137.20 ORNL $30,000.00 $18,406.00 
 James David Snider - Dr. Snider spent two weeks in September as an  
 Open Source Consultant for the Division of Safeguards Information  
 Technology.  He worked primarily under the direction of Dr. Victor  
 Braguine of SGIT, performing a variety of technical tasks and submitting 
  technical analyses. 
 D.137.21 PNNL $22,000.00 $12,872.00 
 Winston Little - Mr. Little consulted for the IAEA's Division of  
 Safeguards Information Technology for one week in August. 
 D.137.22 BNL $35,000.00 $0.00 
 Maryam Tatavosian - The SSTS approved funding in September for  
 former intern Maryam Tatavosian to perform consulting support for the  
 IAEA, while attending graduate school at Mercyhurst College.  There  
 has been no activity reported for this quarter. 
 D.138 Open Source Information Collection 
 [USA D 1381 / J. Lepingwell] 
 D.138.03 IAEA $39,000.00 $25,479.00 
 K2 Enterprise System - Consultant Eduardo Fujii completed his portion  
 of the task.  The  IAEA finalized the customization of the system.  This  
 subtask is closed. 
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 D.141 Internship Program 
 [USA D 1396 / A. Hamilton] 
 D.141.04 BNL $803,634.00 $713,528.00 
 2004-2005 Internships - Kendra Klump (SGIT/TNS), Maryam Tatavosian  
 (SGIT/IIS), Andrew Janowczyk (SGIT/ISH), and Christopher Duncan  
 (SG/SIAU) completed their internships in August.  This subtask is  
 D.141.04 BNL/OEP $85,000.00 $258,814.00 
 Kendra Klump, Maryam Tatavosian, Andrew Janowczyk, and Christopher 
  Duncan completed their internships in August 2005.  Catherine Osiecki 
  (BNL/OEP) made arrangements to purchase their tickets home and  
 close out their appointments.  Jessica Satterfield presented her  
 technical paper on the IAEA Illicit Trafficking Database at the 2005  
 INMM annual meeting in July.  Ms. Osiecki made travel arrangements for  
 her to travel to Phoenix, Arizona.  Ms. Satterfield and Jonathan Essner  
 completed their internships in September 2005.  Ms. Osiecki made  
 arrangements to purchase their tickets home and close out their  
 appointments.  Shipping reimbursements for interns have been made as 
  they returned home.  This subtask is closed. 

 D.141.05 IAEA $52,000.00 $55,911.00 
 Christopher Dalton continued work on the CIOSP (Common Inspection  
 Onsite Software Package) 2.  He worked on the QA Audit for the JNFL  
 project. 
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 D.141.07 BNL/OEP $900,000.00 $127,999.00 
 Catherine Osiecki (BNL/OEP) made travel arrangements and  
 appointments for four interns who began their assignments in early July. 
   James Garner began his internship in SGOA/JNFL on July 16, 2005.   
 Mark Laughter (SGIT/IIS), and William Wanderer (SGIT/IIS) began their  
 internships on July 4, 2005.  Maria Ivkovic requested an extension until  
 September 2005.  She declined her internship in late August.   
 Orientation for the 2005-2006 interns was held September 5 at IAEA  
 Headquarters and the ten new interns attended.  The new interns are  
 Sarmadi Almecci (SGTS/TIE), Jeffrey Easley (SGIT/ISH), Mike Fayer  
 (SGIT/ISH), Lauren Ginsberg (SGTS/TIE), Holli  Hoerchelman  
 (SGOC/OCP), David Kamran (SGIT/IIS), Patrick Lynch (SGIT/SIAU),  
 Victoria Pratt (SGTS/TNS), Lawrence Taylor (SGIT/ISH), and Santhosh  
 Xavier (SGCP/PSA).  Ms. Osiecki made their travel arrangements and  
 appointments.  She attended the IAEA orientation with Kenneth White  
 of BNL/OEP.  BNL sponsored a luncheon after the orientation for former  
 and new interns, their supervisors, and IAEA staff, to meet in an  
 informal setting.  Mr. White and Ms. Osiecki attended meetings with  
 various people from the Department of Safeguards, Personnel, and the  
 US Support Program staff to discuss best practices. 
  
 BNL/OEP conducted two recruiting trips in September.  Mel Morris and  
 Catherine Osiecki met with students at UC Berkeley, UC Sonoma, San  
 Francisco State University, San Jose State University, the Monterey  
 Institute of International Studies, and California Polytechnic University.   
 Donna Occhiogrosso (ISPO) and Ms. Osiecki exhibited at the Society for 
  the Advancement of Chicanos and Native Americans in Science  
 National Conference (SACNAS), which had 2700 attendees, about half  
 of whom were students.  Additional recruiting is planned for the fall  
 months.  The selection process for 2006 internships will begin in  
 December. 
 D.141.08 BNL $22,000.00 $4,445.00 
 Kim Van Dyke began her four-month assignment on September 12,  
 working with LANL to develop a documentation scheme for Unattended  
 and Remote Monitoring (UNARM) systems. She has completed all  
 courses required to work at LANL, Division N-1.  Ms. Van Dyke began  
 work on her development plan for documenting unattended monitoring  
 systems.  She submitted this to LANL and the IAEA for feedback. 
 D.141.08 LANL $45,800.00 $0.00 
 Kim Van Dyke began her four-month assignment on September 12,  
 working with LANL to develop a documentation scheme for Unattended  
 and Remote Monitoring (UNARM) systems.  LANL prepared paperwork for 
  her visit and secured office space and computer resources for her stay. 
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 D.146 Quality Control Verification Software for Member  
 States Nuclear Material Accounting Reports to the  
 Agency 
 [USA D 1429 / X. Wang] 
 SAIC $135,000.00 $133,197.78 
 The Maintenance Phase of the Quality Control and Verification Software 
  (QCVS) project is ongoing.  AWST updated and delivered the Design  
 and User Documents to reflect the software's as built condition.  AWST  
 and IAEA met on September 12 to review member states' feedback and  
 to prioritize change requests.  The IAEA selected five change requests  
 (CRs) to be implemented.  AWST implemented and tested all five CRs  
 and delivered all files modified on September 29, 2005.  AWST  
 responded to two technical questions from SGIT, related to Excel input  
 files and CSV input format conversion.  AWST reviewed minor  
 corrections to the SDD made by SGIT. 

 D.148 Expert - Special Technology Coordinator 
 [USA D 1443 /  M. Nicholas] 
 CFE $438,200.00 $292,434.00 
 The expert John Hilliard started working on the External Experts  
 Workshop, scheduled for the fourth quarter of 2005.  Mr. Hilliard was  
 assigned officially as a Support Program Project Manager for Project  
 SGIT-006 entitled:  “Enhanced Information Analysis Architecture."  He  
 continued work as a Steering Committee member overseeing a  
 technology team, an analyst team, and an outside expert team for the  
 improvement of information analysis tools.  A statement of work was  
 signed by the Director of SGIT and the Director of the Joint Research  
 Center in Ispra, Italy.  Migration of data from Search 97 to the K2  
 Enterprise System has been completed.  Mr. Hilliard finalized  
 procurement requests for new information analysis software tools.  He  
 assisted the Section Head in writing job descriptions for several new  
 technology support positions. 

 D.149 Specialist Training for IAEA's Imagery Analysts 
 [USA B 1442 / F. Claude] 
 D.149.01 IAEA $8,501.00 $8,501.00 
 The IAEA has deferred additional training in satellite imagery analysis,  
 until a decision is reached as to how to proceed with the satellite  
 imagery analysis laboratory upgrade.  This subtask is on stand by. 
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 D.150 Expert - Systems Analyst 
 [USA D 1460 / J. Smith] 
 CFE $428,100.00 $290,183.00 
 The expert Scott Miller evaluated the SAGSI web portal software for  
 reliability.  Mr. Miller discovered it to be outdated and unstable.  It was  
 decided to seek alternative software solutions.  A feasibility study  
 determined that data could be moved from the Agency's current system  
 to LiveLink, the Agency's standard document management system and  
 collaboration tool.  Mr. Miller developed software to move the data to  
 LiveLink.  He worked with the SAGSI coordinator to make sure staff were  
 trained on LiveLink.  Mr. Miller worked with the MTIT SAGSI administrator 
  to get the current SAGSI data imported into the external LiveLink  
 system.  He worked on securing funding for LiveLink licenses for the  
 external SAGSI members.  The new SAGSI portal went live on August  
 15.  Mr. Miller worked on an analysis of the Complementary Access  
 system.  He evaluated user requirements to validate requests and  
 determine priorities.  It was decided that further analyses of system  
 usage and improvements were needed.  Mr. Miller identified all the roles  
 in a Complementary Access and interviewed staff members from each  
 Operations division.  He worked extensively with the Division of  
 Concepts and Planning to determine how the standard processes and  
 artifacts in development would fit into this new IT system.  An overall  
 Project Vision document was developed.  The vision statement is  
 circulating within the Department of Safeguards.  Mr. Miller met with the  
 IPTC steering committee. 

 D.151 IAEA Safeguards Information System Re-engineering  
 Project 
 [USA D 1461 / L. Costantini] 
 TBD $0.00 $0.00 
 This task provides a mechanism for POTAS-funded support to the ISIS  
 Re-engineering Project.  Non-POTAS support is tracked under Task  
 SP.62.  There are no activities funded under this task at present. 
 D.152 Software, Hardware and Database Provision for  
 Satellite Imagery Analysis Support 
 [USA D 1477 / F. Claude] 
 IAEA $100,000.00 $0.00 
 The IAEA received a revised proposal for the upgrade of the Satellite  
 Imagery Analysis Laboratory from Space Imaging in August.  Space  
 Imaging proposes a collaboration with Intergraph and Hewlett Packard  
 to provide the desired capabilities.  The IAEA will seek USSP  
 concurrence with the proposal for utilization of funding provided under  
 Tasks D.152 and SP.66. 
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 D.153 Junior Professional Officer for the JNFL Project 
 [ USA X 1513 / S. Johnson] 
 IAEA $102,000.00 $38,607.00 
 Gregory Gerrein developed web applications for ad hoc queries for the  
 Rokkasho Operations Database.  Mr. Gerrein developed a Data  
 Collection and Evaluation Diagnostic web application.  He developed  
 an iFeeder application.  Mr. Gerrein developed a Multicaster application.  
  He is involved in the management of SURS contract, which includes  
 the Surveillance Review application that Aquila is developing.  Mr.  
 Gerrein does daily maintenance and diagnostics on the Rokkasho  
 System.  He has become the designated person for small scripting  
 applications that need to be developed the same day.  Mr. Gerrein is  
 involved in the ongoing task of designing the OPD XML Schema  
 document, which will be used by the operator in Rokkasho and by the  
 I3S.  He is a member of I3S Change Control Board. 

 D.154 Expert - IAEA Safeguards Information System  
 Re-engineering Project 
 [USA D 1520 / L. Costantini] 
 IAEA $230,000.00 $7,825.00 
 The expert Richard Watts will begin his assignment with the ISIS  
 Re-engineering Project in October 2005. 
 D.155 Imagery Analyst 
 [USA D 1519 / F. Claude] 
 IAEA $50,000.00 $0.00 
 Recruitment for this position is on hold. 
 D.156 Software Development Support: LIMS for the SAL 
 [USA D 1523 / S. Balsley] 
 IAEA $55,000.00 $55,000.00 
 This task involves a contract with Construx Software to conduct Phase 1 
  of the Safeguards Analytical Laboratory Information Management  
 System (SALIMS) upgrade.  Phase 1 involved a top to bottom review of  
 the proposed SALIMS upgrade.  Construx concluded that the SALIMS  
 upgrade project is feasible with low risk, as long as their high priority  
 recommendations are followed.  Phase 1 has been completed.   
 Construx has issued the final report to the IAEA.  The IAEA is  
 implementing Phase 2 (SALIMS preparation phase) of this task. 
 D.157 Windows/Office 2003 Migration for Safeguards 
 [USA D 1548 / R. Gronvius] 
 IAEA $87,750.00 $0.00 
 The SSTS reviewed the IAEA's proposal evaluation for the provision of  
 software migration services and approved funding for UNISYS on May  
 18, 2005.  The IAEA is responsible for placing a contract with UNISYS.  
  Procurement is proceeding. 
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 D.158 Expert - Design, Development and Implementation of  
 Data Collection and Evaluation Software for RRP 
 [USA D 1556 / R. Gaetano] 
 IAEA $100,000.00 $0.00 
 The SSTS approved the CFE position entitled:  "Design, Development  
 and Implementation of Data Collection and Evaluation Software for RRP 
  (P5)" for Joseph Damico of SNL on July 28, 2005.  Mr. Damico will  
 continue to provide expertise to the IAEA in leading a team of  
 contractors, consultants, and staff in the remaining development,  
 testing, installation, start-up, and operations, comprising the RRP  
 Integrated Inspector Information System (I3S).  Currently, Mr. Damico is  
 a CFE at the IAEA under Task A.253, with his term expiring in  
 December 2005.  He was recommended by ISPO as the sole candidate  
 for this position, due to his previous expertise in developing preliminary  
 specifications of this particular system.  This assignment will cover a  
 two year period, ending in July 2007. 

 D.159 Design and Definition for an Enhanced Information  
 Analysis Architecture 
 [USA D 1564 /    Murray] 
 Azura Media $5,200.00 $0.00 
 This task was approved at the October 6, 2005, SSTS meeting. 
 LLNL $16,000.00 $0.00 
 MITRE $8,600.00 $0.00 
 SNL $14,000.00 $0.00 
 E.119 Upgrading of GARS Review Software and Software  
 Factory Support 
 [USA E 1249 / B Wishard] 
 E.119.01 Aquila $110,000.00 $48,000.00 
 This task is an IAEA direct service contract with Aquila to provide quick  
 response to software upgrades for Aquila designed General Advanced  
 Review Software (GARS) and related products.  The IAEA is to notify  
 ISPO when requests for work are sent to Aquila.  Aquila is expending  
 the final funding under the existing contract.  Funding was approved by  
 the SSTS for a follow-on contract. 
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 E.122 URM Systems Standardization and Support 
 [USA E 1274 / K. Ferstl] 
 E.122.02 LANL $70,000.00 $66,839.00 
 Radiation Review for VXI Integrated Fuel Monitor (VIFM) - Radiation  
 Review for Baseline 2 was tested to verify that it properly reads VIFM  
 files written in both the old and new versions.  The documentation was  
 updated to reflect these changes and is ready for delivery with Baseline  
 2.  LANL has indicated that this task is complete.  ISPO will obtain  
 IAEA concurrence prior to project closeout. 
 E.122.03 LANL $140,000.00 $36,998.00 
 Performance Review Software - Discussions concerning the scope of  
 this task were held with the Max Aparo (IAEA) during a visit to LANL in  
 July 2005.  LANL will begin the process of broadening the scope of this  
 task to include changing the format of the *.PFM and *.CEV files  
 produced by MIC that will be analyzed by Radiation Review.  LANL will  
 write a proposal outlining the suggested work and schedule, and will  
 send it to ISPO and the IAEA for review. 
 E.122.04 LANL $314,000.00 $310,356.00 
 Multi-Instrument Collect Generic Module (MICGM) - Peggy Moore  
 completed the MICGM code in June 2005.  Desiree Coriz and Ms. Moore  
 started MICGM testing in early July 2005.  A few minor problems were  
 detected, repaired, and retested successfully.  David Pelowitz, Ms.  
 Moore, and Ms. Coriz upgraded documentation including the test plan,  
 the user's manual, and the interface specification.  Ms. Moore archived  
 the task products.  Heather Nordquist is running unattended long term  
 endurance tests.  MICGM (renamed MIC 2.0.0.0) will be included in the  
 UNARM Baseline 2 delivery scheduled for early December 2005.  LANL  
 will inform ISPO upon the completion of testing.  ISPO will obtain IAEA  
 concurrence prior to project closeout. 

 E.122.06 LANL $489,000.00 $487,500.00 
 Auxiliary Communication Device (ACD) - LANL has indicated that this  
 task is complete.  ISPO will obtain IAEA concurrence prior to project  
 closeout. 
 E.122.08 LANL $157,000.00 $63,654.00 
 Unattended Monitoring System (UMS) Software Modifications - Testing  
 of Radiation Review for Baseline 2 was completed.  Documentation was 
  updated to reflect these changes and is ready for delivery with Baseline 
  2. 
 E.122.09 LANL $77,700.00 $69,900.00 
 Completion and Delivery of Baseline 1 - LANL has indicated that this  
 task is complete.  ISPO will obtain IAEA concurrence prior to project  
 closeout. 
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 E.122.10 LANL $100,000.00 $103,100.00 
 Study to Convert IAEA Neutron Coincidence Counting (INCC) and  
 Isotopic Review (ISO) to Component Object Modules (COMs) - The  
 objectives of this task were met in the previous reporting period.   
 Minimal activity occurred this quarter, involving responses to technical  
 issues arising from the documents produced under this funding.  LANL  
 will inform ISPO when this task is complete. 
 E.122.11 LANL $121,000.00 $61,074.00 
 Generic Software Components for the Chernobyl Conditioning Facility -  
 Work continues on the Data Filtering Analysis program (DaFi).  DaFi will  
 be used in field installations to help determine Miniature Gamma Ray  
 and Neutron Detector (MiniGRAND) parameters by reanalyzing data with  
 various parameter settings.  The design and coding are complete.   
 Testing and documentation have begun. 
 E.122.12 LANL $241,077.00 $40,193.00 
 Decomposition of Analysis Modules - "Integrated Review Software  
 Radiation Review Interface Specification" (LA-UR-05-4276) has been  
 sent to the IAEA.  The document containing the interfaces for  
 CoSrImport, CoAdcImport, CoSrMeasurementsAnalysis,  
 CoDirectionAnalysis, and CoIntegrityAnalysis was updated to be  
 consistent with the latest design decisions and with the needs of the  
 Rokkasho Reprocessing Plant (RRP) project.  The SR Import COM has  
 been written and is being integrated into Radiation Review. 
 E.122.13 LANL $288,000.00 $70,780.00 
 Control Board and Baseline Release Management and Support - This  
 task was created to establish a software control board to better manage  
 the Unattended and Remote Monitoring (UNARM) software product from  
 N-1.  During the last quarter, LANL transitioned from a paper to an  
 electronic system for tracking software change requests.  Using this  
 system, LANL can better track the status of each software change  
 request through the complete cycle.  Individuals submitting software  
 change requests are notified automatically by email as the change  
 request proceeds through its cycle to closure.  UNARM baseline 2 was  
 scheduled originally for delivery in June 2005, but has been delayed  
 until December 9, 2005.  This delay was agreed to with the IAEA to  
 allow shared resources to complete high priority tasks for the Rokkasho  
 Reprocessing Plant (RRP) project. 

 E.122.14 LANL $85,500.00 ($500.00) 
 INCC and ISO Com Conversion - This subtask is for the conversion of  
 the INCC and ISO codes to component object modules (COMs).  The  
 COMs are planned for use at RRP and other IAEA monitoring systems.   
 Due to an IAEA change in priority on RRP projects, the SSTS approved  
 shifting all of the funding from E.122.14 to A.247.19 in July 2005.   
 E.122.14 funding was deferred until FY06.  IAEA is in the process of  
 reviewing LANL's proposal for FY06 funding of this subtask. 

 Monday, November 28, 2005 Page 31 of 46 
 3Q 



   Title     
 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 E.122.15 LANL $55,000.00 $0.00 
 Unattended Monitoring System (UMS) Software Support  -  This subtask  
 provides the IAEA with continuous critical technical support regarding  
 UMS software issues which need to be evaluated and corrected on an  
 accelerated schedule.  The SSTS approved funding for three months for 
  this subtask at its September 1, 2005, meeting.  LANL will provide  
 ISPO with an activity report prior to November, 25, 2005.  ISPO will  
 present this report to the SSTS for continued funding of this subtask. 
 E.125 Remote Monitoring and Unattended Digital  
 Surveillance Systems 
 [USA E 1330 / M. Aparo] 
 E.125.13 LANL $69,000.00 $20,708.00 
 Immersive Digital Video Review (iDVR) processes images are in near  
 real time mode.  iDVR synchronization of images is functioning.  iDVR  
 supports the reconfiguration of cameras and the setting of dead-band  
 parameters per camera, per facility.  iDVR supports generic wide-angle  
 lens images in immersive mode.  iDVR is fully integrated into the  
 UNARM IRS communication protocol. 
 E.126 Expert - Safeguards Equipment Systems Information  
 Security (Tolk) 
 [USA E 1339 / M. Aparo] 
 CFE $715,700.00 $570,643.00 
 The expert Keith Tolk conducted a study of the implementation of the  
 Mailbox system using email transfer of the declarations.  A new method  
 has been selected for implementation.  A working system is expected  
 shortly.  Mr. Tolk prepared another draft of the Policy on Joint Use  
 Equipment, which incorporated comments from IAEA management.   
 Approval of this policy is expected in the next quarter.  A test of the IJPD 
  took place at the Rokkasho Reprocessing Plant in July.  The system  
 failed due to an equipment malfunction that could not be repaired at the  
 site.  A separate malfunction resulted in the rescheduling of the test,  
 which was planned for September.  Mr. Tolk prepared for the test, which  
 is scheduled for October. 
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 E.127 Expert - Remote Monitored Surveillance Systems  
 Development and Implementation Coordination  
 (Regula) 
 [ USA E 1350 / M. Aparo] 
 CFE $584,700.00 $441,191.00 
 The expert James Regula installed remote monitoring (RM) connections 
  for a DMOS, VIFM, and SDIS, at the CANDU reactor at Cernavoda,  
 Romania.  Mr. Regula installed RM for a DMOS unit and the T1 Radio  
 Frequency Seal system at the K-Area Material Storage facility (KAMS) at  
 Savannah River, South Carolina.  His testing of new transfer software for 
  both VIFM and DMOS was completed and is deployed at Cernavoda and 
  at KAMS.  Mr. Regula taught an SDIS class to the current ICAS group.   
 He designed a laptop retrieval system for a DMOS unit in Ulba,  
 Kazakhstan.  Mr. Regula wrote a cost benefit analysis for a storage  
 facility in Poland.  He provided support for more than one hundred  
 remote sites around the world. 

 E.130 Integrated Safeguard System for SF Conditioning  
 Facility (Part 2/3 of Chernobyl Transfer and  
 Conditioning Campaign) 
 [USA E 1361 / G. Ingrao] 
 E.130.01 LANL $1,305,000.00 $1,302,988.00 
 ESP 9 Software Release was prepared and sent to the IAEA.  Testing  
 of Radiation Review for Baseline 2 was completed to assure  
 compatibility with all the needs of the Chernobyl project.   
 Documentation was updated to reflect these changes and is ready for  
 delivery with Baseline 2.  Design work was performed on the Data  
 Filtering Analysis (DaFi) program.  ESP 9 was prepared and delivered to  
 the IAEA to address the issue of reading and properly displaying binary  
 data, which is to be used by the IAEA only if needed. 
 E.130.01 Sonalysts $331,227.00 $324,464.00 
 E.131 Testing/Evaluation Programme for Unattended  
 Monitoring and Surveillance System's Computer  
 Software Operating System 
 [ USA E 1370 / G. Rengarajan] 
 E.131.04 LANL $86,900.00 $84,300.00 
 Multi-Instrument Collect (MIC)/Windows XP Certification  - This subtask  
 was to test the current version of MIC on the Microsoft XP operating  
 system.  IAEA plans on using this operating system on future  
 installations of remote and unattended monitoring systems.  The task  
 included testing and certification of MIC at LANL and email/phone  
 support to IAEA for concurrent testing of MIC in Vienna.  ISPO has  
 received concurrence from the IAEA that this subtask may be closed. 
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 E.133 2002 Factory Support for DIS 
 [USA E 1108 / B. Wishard] 
 E.133.01 Aquila $513,301.09 $484,841.00 
 Kent Brown and Anthony Gonzales continued to provide factory support  
 for the IAEA’s existing digital imaging surveillance (DIS) systems.  Mr.  
 Brown participated in the kickoff meeting for the SURS review software  
 project for the JNFL reprocessing facility and will serve as the liaison  
 between Aquila and the IAEA for this project.  He continued testing  
 GARS hardware platforms for field use.  Mr. Brown began work on a  
 conceptual design for a modular UPS system for current and future  
 surveillance systems.  Planning continues for the processing of GARS  
 surveillance data on the SG LAN.  Mr. Brown is arranging logistics for an 
  upcoming SDIS installation in Switzerland.  Mr. Gonzales continued  
 testing and upgrading DIS equipment for field use.  He continued to  
 provide liaison support with the factory for DCM 14 upgrades.  Mr.  
 Gonzales is continuing the implementation of the replacement of DCM  
 14 backup batteries program by performing testing, conducting training,  
 managing logistics, and updating documentation.  He is preparing  
 systems and logistics for upcoming DSOS installations in EURATOM  
 countries. 

 E.133.02 Aquila $398,125.91 $161,567.91 
 E.133.03 IAEA $134,000.00 $14,532.00 
 Vio Popescu is assisting SGOC3 with the Bi-Digital Imaging System  
 (BDIS) implementation and redesign.  Mr. Popescu is involved in various 
  activities necessary to complete the task of replacing GEMINI systems  
 with DSOS, including concept design, planning, coordination, and site  
 surveys.  He is performing HAWK-SG Based Digital Imaging  
 Surveillance System (HDIS) testing and authorization.  Mr. Popescu is  
 developing a camera extended battery backup solution, including infra  
 red and night vision, for the DCM 14 based systems. 
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 E.134 Mobile Safeguard System for SF Transportation from  
 Chernobyl NPP to Conditioning Facility 
 [USA E 1375 / G. Ingrao] 
 IAEA $55,000.00 $55,000.00 
 E.134.01 SNL $805,355.28 $757,249.00 
 The first upgraded MMCT system (MMCT 2) was installed at Chernobyl  
 during the week of August 29 to September 2, 2005, by a team  
 consisting of Giovanni Ingrao, Karl Ferstl, Aleh Zatsepin, and Nina  
 Wilson from the IAEA, and Richard Lucero and Jack Bartberger from  
 SNL.  The system that was removed from the railcar is being shipped to  
 SNL.  The next step is to upgrade that system. 
 E.134.02 LANL $257,000.00 $259,295.00 
 LANL completed the "Report to the IAEA on MMCT Testing"  
 (LA-UR-05-4939).  The Baseline 1 Rev 2 software was installed on the  
 MMCT system at Aquila.  Documentation was provided to the IAEA  
 containing all the parameters used in the setup and special setup notes 
  to assist them at Chernobyl.  A report describing the LANL tests on the  
 MMCT problems was delivered to the IAEA. 
 E.134.03 Aquila $121,250.00 $64,088.00 
 MMCT 2 was shipped to the IAEA on June 30, 2005.  It is being  
 installed in Chernobyl.  Aquila is awaiting return of MMCT 1 for  

 E.135 Safeguards Systems for Chernobyl SF Long Term Dry  
 Storage (Part 3/3 of Chernobyl Transfer and  
 Conditioning Campaign) 
 [USA E 1376 / G. Ingrao] 
 E.135.01 LANL $3,923.00 $3,923.00 
 This task is on stand by. 
 E.137 Next Generation Camera Module and Server-Based  
 Surveillance Systems 
 [USA JNT E 1437 / B. Wishard] 
 E.137.01 Sonalysts $109,666.00 $86,240.00 
 Colin Carroll of Sonalysts initiated work on a configuration control  
 process to manage the design changes for the NGSS project.  Mr.  
 Carroll prepared for the upcoming project status meeting scheduled for  
 November 2005. 
 E.137.02 IAEA $160,000.00 $0.00 
 Equipment testing at the Prater Reactor in Vienna is ongoing.  Aquila,  
 DNC, and the IAEA have met repeatedly to discuss NGSS project  
 progress, schedule, and funding.  The first review meeting will be held  
 from November 21 to 22, 2005. 
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 E.139 Expert - Digital Image Surveillance, Unattended  
 Monitoring System Integration and Remote Monitoring  
 Systems Engineer 
 [USA E 1463 / M. Aparo] 
 CFE $354,900.00 $233,779.00 
 The expert Lee ReFalo traveled to Japan to review the technical details  
 for an upcoming safeguards activity at Monju.  The trip included  
 possible safeguards activities for fuel transfer and measurement of  
 existing reactor core inventory.  Mr. ReFalo visited TRP for data  
 integration discussions and maintenance of an older surveillance  
 system.  He installed the latest version of IRS in TRO for PFPF data  
 review.  Mr. ReFalo conducted the security measures necessary for  
 IAEA use of UMS equipment on two of the IHVS systems in RRP.  He  
 traveled to Sellafield for installation of a new Euratom based NDA and  
 radiation detection data collection equipment.  New data collection  
 (RADAR) and review (CRISP) software were installed.  Mr. ReFalo visited 
  LANL for a meeting on the JMOX GUAM system, where the discussion  
 was focused on the test system to be installed in PFPF early next year.   
 He repaired a failed SDIS in Lithuania INPP.  Mr. ReFalo is working on  
 the Lithuania reactor spent fuel transfer monitor to be installed early next 
  year.  He is preparing for further trips to RRP. 

 E.140 Enhancement of Cobra Fibre Optic Seal System 
 [USA E 1475 / G. Weeks] 
 IAEA $346,000.00 $141,400.00 
 This task will improve the usability, and reduce the vulnerability, of the  
 COBRA seal system (seal and verifier) used by the IAEA.  Development  
 of the new improved Cobra seal by Aquila continues.  The electronics of 
  the hand-held verifier have been assembled and testing has been  
 initiated.  The redesign of the new mold has been completed.   
 Investigation of an appropriate seal identification method is ongoing. 
 E.142 Vulnerability Assessment of EOSS and IRES  
 Electronic Seals 
 [USA E 1509 / M. Goldfarb] 
 SNL $177,000.00 $117,488.00 
 SNL has conducted a vulnerability assessment of the software and  
 firmware of IAEA's next generation electronic seal, the Electro-Optical  
 Sealing System (EOSS).  The Final Report has been sent to the IAEA.   
 The IAEA has initiated a new SP-1 for a small follow-on task for a very  
 specific vulnerability assessment of the foil membrane in the seal.   
 ISPO is receiving proposals on the follow-on task.  SNL has indicated  
 that task E.142 has been completed.  ISPO needs to obtain IAEA  
 concurrence prior to task closeout. 
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 E.143 Junior Professional Officer - Engineers Support to  
 Unattended Monitoring 
 [  /  ] 
 IAEA $90,000.00 $39,101.00 
 Nina Wilson began her duties as a Junior Professional Officer (JPO) on  
 July 12, 2005.  Ms. Wilson is assigned to the Division of Safeguards  
 Technical Support, within its Section for Installed Systems, as part of a  
 team that is responsible for designing, testing, installing, and  
 maintaining safeguards equipment in the field.  She became familiar  
 with, and ensured the smooth running of, the Mobile Monitoring System  
 for Container Transport (MMCT).  At the installation of the MMCT during  
 the week of August 29, Ms. Wilson had the opportunity to observe a  
 routine safeguards inspection at the rest of the Chernobyl site.  She  
 configured two computers and associated intelligent networks for use in 
  Canada, one computer for use in South Africa, and assisted in the  
 testing for the new, combined, radiation and video system for  
 Chernobyl's reactor 4 (nicknamed the Shelter project). 

 E.144 Ultrasonically Interrogated Metal Seal 
 [USA E 1532 / M. Goldfarb] 
 INL $15,000.00 $3,381.00 
 INL is conducting a feasibility study for verifying the IAEA’s metal seal  
 in situ, using ultrasonic techniques.  Materials for proof of concept  
 testing were received from the IAEA.  Ultrasonic testing using the INL  
 technology was initiated.  Preliminary favorable data was transmitted to  
 the IAEA for evaluation and discussion.  IAEA project staff are planning 
  to visit the INL ultrasonic lab in October 2005. 
 PNNL $100,000.00 $21,720.98 
 PNNL is conducting a feasibility study which includes an acoustic  
 method for performing an in-situ verification of the existing IAEA  
 "scratch and solder" interior metal seal signature and metal seal wire.   
 Preliminary studies have been conducted that include basic work to  
 examine acoustic waves that will propagate along a length of wire of  
 either wire type and acoustic imaging of “scratch and solder” signatures  
 to evaluate transducer selection.  Acoustic transducers were designed  
 to clip onto the wire and acoustic responses were acquired from wires  
 of selected lengths and loops of wire formed by either a crimp or square  
 knot.  Related work included electromagnetic examination of the wire to  
 detect a nick in a wire strand or a discontinuity of one or more wire  
 strands. 
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 E.145 VOID-3 Vulnerability Assessment 
 [USA E 1533 / H. Undem] 
 LANL $296,000.00 $95,098.00 
 This task involves a vulnerability assessment of the VOID-3 seal  
 design, and the VOID-3 seal prototypes (Task 1).  Assessments of the  
 real-time counterfeit resistant features (Task 2), forensic key features  
 (Task 3), the development of operational protocol, and an inspector  
 training program (Task 4) are included.  LANL began an initial analysis  
 of the seal, after receiving a half dozen seal samples from the IAEA.  A  
 larger shipment of seals from the IAEA which is needed for a full  
 vulnerability assessment is expected to arrive shortly. 
 E.146 Feasibility Study for Change Detection Software  
 Applied to Metal Seal Signatures 
 [USA E 1534 / H. Undem] 
 INL $52,000.00 $8,884.00 
 INL is conducting a feasibility study to evaluate the use of Change  
 Detection Software to accelerate the verification process of the IAEA’s  
 metal seal in the seals laboratory.  Foreign travel approval for the INL  
 project team was received.  A project kickoff meeting is scheduled to be 
  held at the IAEA Seals Laboratory in Vienna during the first week of  
 October 2005. 
 E.147 MMS Software Update 
 [USA E 1535 / G. Weeks] 
 SNL $25,206.00 $17,971.00 
 This task involves the first phase of the Material Management System  
 (MMS) upgrade at the K-Area Material Storage (KAMS) Facility at  
 Savannah River.  Phase 1 funded a meeting between SNL/SRNL/IAEA  
 in Vienna in April 2005 to determine the requirements of the MMS  
 upgrade.  SNL has submitted a proposal to ISPO for Phase 2 funding of  
 the actual MMS upgrade.  The proposal is being reviewed by ISPO and  
 the IAEA.  ISPO needs to obtain concurrence from the IAEA that Phase  
 1 of this task has been completed. 
 SRNL $8,000.00 $0.00 
 Please see Task E.147, Contractor:  SNL. 
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 E.148 Expert - Senior Sealing Systems Engineer 
 [  /  ] 
 CFE $0.00 $0.00 
 The IAEA submitted a request to the USSP to nominate a cost-free  
 expert (Senior Sealing Systems Engineer) who will work in the IAEA  
 Seals Unit.  The SSTS agreed to nominate Halvor Undem.  Mr. Undem  
 is currently a cost-free expert under task A.259, Development of New  
 Seals.  This new assignment will involve containment verification and  
 sealing systems development, vulnerability countermeasures training  
 development, vulnerability assessment capability development, and  
 coordinating the Biannual Containment Verification and Sealing  
 Systems Technical Meeting.  This assignment is from February 1, 2006  
 to January 31, 2008. 

 F.032 Consultant - Services Safeguards Issues (R. Hooper) 
 [USA C 1134 / J. Cooley] 
 IAEA $609,336.87 $523,448.00 
 The consultant Richard Hooper began assisting the Secretariat to  
 prepare for the Board of Governor’s new Committee on Safeguards and  
 Verification.  Mr. Hooper prepared two drafts of a paper intended to  
 assist the Committee in establishing its terms of reference.  He  
 delivered a seminar on strengthened safeguards during the week of  
 September 5 to 9, 2005.  There were thirty participants.  Mr. Hooper  
 continued to revise and update the presentation material. 
 F.036 Fixed Term Assistant - Procurement Services 
 [USA F 1472 / A. Hamilton] 
 IAEA $356,000.00 $0.00 
 The expert Philip Beauparlant issued a services order to support the  
 IRP Project in developing and assisting with the evaluation of the  
 Physical Hardware/Software associated with the IRP.  Mr. Beauparlant  
 received a statement of work from the JNFL Project for additional effort  
 on the I3S system.  The request for proposal (RFP) was released.   
 Proposals were received, submitted to the PAC, and approved.  The  
 contract amendment was issued.  Mr. Beauparlant prepared an RFP for  
 Analysis, Design, and Development of the IMGT and IALS Subsystems.  
  The RFP was released and bids are expected.  Mr. Beauparlant  
 processed contracts for miscellaneous Safeguards equipment and for  
 quality management workshops.  He established a new Basic Supply  
 Agreement (BSA) for the Server Digital Information System (SDIS).  Mr.  
 Beauparlant is in negotiations for the Identity Management and Web  
 Single Sign On project for MTIT.  Other proposals received and under  
 technical evaluation include SPRICS, IT Training, and the End to End  
 Monitoring, Performance, and Traffic Management of Critical  
 Applications of the IAEA Infrastructure.  Mr. Beauparlant released an  
 RFP for an Alarm Monitoring Intrusion Security System for SAL. 
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   Title     
 TaskID Subtask [Agency# / Task Officer] Organization Total  Budget Total Spent Comments 
 S.026 The Design and Development of an Orientation Course 
  for U.S. CFEs and IAEA Staff 
 [USA X  943 /  ] 
 ISPO $395,487.00 $395,487.00 
 Work on updating the Guidebook has been suspended due to illness of  
 the contractor.  ISPO is devising a new approach. 
 S.036 Integrated Safeguards Consultations 
 [ USA X 1315 / L. Gourgon] 
 BNL/NCT $799,245.00 $798,899.00 
 The final report has been completed and is circulating for comment. 
 ISPO $32,349.00 $32,349.00 
 LLNL $12,300.00 $12,300.00 
 ORNL $33,875.00 $33,875.00 
 PNNL $25,000.00 $24,505.00 
 SNL $9,894.51 $9,894.51 
 S.037 ISPO Recruitment Program 
 [USA X 942 /  ] 
 ISPO $276,422.00 $276,521.00 
 ISPO prepared material and attended two tradeshows and a career fair.   
 The two tradeshows were the INMM Annual Meeting in Phoenix, Arizona, 
  which focused on International Safeguards, and the Maritime Expo held 
  in New York City, which focused on Homeland Security.  ISPO met with  
 potential candidates, discussed new vacancies, and distributed  
 recruitment material.  The career fair was the Society for the  
 Advancement of Chicanos and Native Americans in Science (SACNAS) 
  held in Denver, Colorado, which was targeted specifically for the  
 recruitment of Interns for the USSP Internship Program at the IAEA. 
 S.049 IAEA Travel for US Support Program Tasks 
 [USA X  1306 / A. Hamilton] 
 IAEA $1,723,024.00 $1,367,221.00 
 This task provides funding to the IAEA for task related travel.  The  
 SSTS responds to quarterly travel projections prepared by the IAEA's  
 Support Program Administration. 
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 S.053 Non-Proliferation and Disarmament (NDF) Funding for  
 SG Equipment 
 [USA X 1342 / B. Bartsiotas] 
 ISPO $3,106,000.00 $3,078,387.00 
 This task was established to track the expenditure of funding provided  
 through the Nonproliferation and Disarmament Fund (NDF) in 2000.  The 
  NDF approved funding in 2000 for the procurement of geospatial  
 laboratory and digital image surveillance equipment.  ISPO, the IAEA,  
 and the State Department's NDF office are working together to expend  
 the remaining funding and to close out this account. 
 S.057 USVC Funding in 2001 for SG Equipment 
 [USA X 1393 / B. Bartsiotas] 
 IAEA $10,154,770.44 $8,893,108.02 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2001 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
 S.060 Contracts Labor Charge 
 [  /  ] 
 ISPO $211,707.00 $148,560.00 
 This task provides funding for the labor charges that are incurred by the  
 BNL Procurement and Property Management Division, while executing  
 contracts and purchase orders for USSP tasks. 

 S.061 2002 U.S. Voluntary Contribution for Safeguards  
 Equipment 
 [USA X 1490 / B. Bartsiotas] 
 IAEA $6,634,575.73 $5,422,598.90 
 This task was established to track the expenditure of the 2002 US  
 Voluntary Contribution for Safeguards Equipment. 
 S.062 ISIS Reengineering 
 [USA D 1491 / M. Strohmayer] 
 IAEA $9,069,516.67 $358,741.00 
 This task was established to track US Voluntary Contributions to the  
 ISIS Reengineering Project.  The IAEA selected Cap Gemini Ernst &  
 Young (CGE&Y), based on an extensive bid evaluation.  The contract  
 was signed by the IAEA and CGE&Y on June 7, 2005, in Vienna. 
 S.062.01 IAEA $612,943.33 $412,943.33 
 NPT Accounting Software - This subtask is complete. 
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 S.065 NDF 2002 

 IAEA $4,155,000.00 $2,132,531.00 
 This task was established to track the expenditure of funding provided  
 through the Nonproliferation and Disarmament Fund (NDF) in 2002.  The 
  NDF approved funding for high priority NDA and surveillance equipment. 
   ISPO, the IAEA, and the State Department's NDF office are working  
 together to expend the remainder of the funding and to close out the  
 account. 
 S.066 2003 USVC for Safeguards Equipment 
 [  /  ] 
 IAEA $7,700,000.00 $2,928,308.68 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2003 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
 S.068 Information and Communication Technology  
 Conference 
 [  /  ] 
 ISPO $20,000.00 $0.00 
 There was no activity scheduled for this quarter at LANL, LLNL, ORNL,  
 PNNL, SNL, or in the private sector. 
 LANL $10,000.00 $11,000.00 
 LLNL $10,000.00 $0.00 
 ORNL $9,925.00 $9,925.00 
 PNNL $10,000.00 $9,847.00 
 SNL $10,000.00 $5,821.00 
 Sonalysts $85,000.00 $71,034.00 
 Sonalysts completed the workshop report and issued it as ISPO-521.   
 This task is complete. 
 S.069 2004 USVC for Safeguards Equipment 
 [  /  ] 
 IAEA $4,359,600.00 $1,178,229.44 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2004 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
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 S.071 NDA Training Course Relocation 
 [  /  ] 
 IAEA $5,000.00 $0.00 
 This funding was provided for IAEA travel in connection with the  
 relocation study.  There was no activity this quarter. 
 INL $45,000.00 $14,254.00 
 INL is performing a documented safety analysis (DSA) review of all  
 former ANL-West facilities, due to the transition of ANL-West into the  
 INL.  The DSA was scheduled to be completed by the end of August  
 2005 but was delayed until October 2005, due to changes in material  
 handling and safety requirements resulting from the consolidation.  This 
  review will help establish the work scope for relocating the IAEA NDA  
 course to INL. 
 ISPO $36,000.00 ($1,060.00) 
 ISPO continues to monitor the progress of INL's efforts to relocate the  
 NDA Training Course. 
 LANL $24,000.00 $23,500.00 
 There has been no activity reported for this quarter. 
 SRNL $4,000.00 $0.00 
 There has been no activity reported for this quarter. 
 S.072 Technical Meeting on Novel Technologies (including  
 discussion of OIOS MSSP Management Audit),  
 Washington, February 24-25, 2005 
 [  /  ] 
 IAEA $0.00 $0.00 
 This task is on stand by, awaiting proposals from the IAEA for new  
 activity related to novel technologies.  There are several related  
 meetings planned for later in 2005, such as the Noble Gas meeting  
 under Task A.262. 
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 S.073 2005 USVC for Safeguards Equipment 
 [  /  ] 
 IAEA $4,352,485.00 $0.00 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2005 US Voluntary Contribution (USVC) for the  
 procurement of Safeguards equipment.  The IAEA's request for  
 extrabudgetary funding for safeguards equipment was received on March 
  24, 2005, and reviewed by the SSTS at its May 18, 2005, meeting.  The  
 SSTS approved the IAEA’s request for equipment funding with specific  
 modifications and conditions.  The SSTS approved the use of  
 remaining USVC funding from previous years (Tasks SP.57, SP.61,  
 SP.66, and SP.69) for this year’s equipment request, with the proviso  
 that the IAEA use funding from previous years before using funding from 
  the 2005 USVC.  This will ensure that any remaining unobligated  
 funding would belong to the 2005 USVC. 

 S.074 Enrichment Technical Meeting 
 [  /  ] 
 BNL/NCT $6,513.00 $5,828.00 
 The scope of work assigned to BNL was completed in the previous  
 quarter.  This task is complete. 
 LANL $18,000.00 $17,900.00 
 There has been no activity reported for this quarter. 
 LLNL $16,000.00 $9,085.00 
 George Anzelon drafted the final report of Working Group 3 on detection  
 of undeclared enrichment activities and verification of R&D enrichment  
 facilities. 
 ORNL $15,568.00 $15,568.00 
 There has been no activity reported for this quarter. 
 PNNL $19,000.00 $18,851.00 
 The scope of work assigned to PNNL was completed in the previous  
 quarter.  This task is complete. 
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 S.075 Safeguards Tools for the Future 
 [  /  ] 
 BNL/NCT $11,000.00 $0.00 
 INL $9,500.00 $0.00 
 ISPO $17,000.00 $0.00 
 Topical workshop:  Safeguards Tools for the Future - ISPO continued  
 efforts to plan and coordinate the workshop, including inviting  
 participants, making logistical arrangements, and recruiting presenters.  
  The workshop is planned for October 10 to 14 at the Sonalysts facility  
 in Newport, Rhode Island. 
 LANL $20,000.00 $14,188.00 
 LLNL $9,500.00 $0.00 
 ORNL $10,000.00 $0.00 
 PNNL $12,000.00 $10,617.48 
 SNL $17,000.00 $0.00 
 Susan Caskey and Jason Coombs were selected to participate in the  
 October workshop on Safeguards Tools for the Future. 
 Sonalysts $86,000.00 $43,504.00 
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 S.076 Technical Meeting on HRGS for Analysis of  
 Environmental Samples 
 [  /  ] 
 LANL $18,000.00 $14,100.00 
 LLNL $41,200.00 $42,318.00 
 As a result of the 2004 Consultants' Group Meeting (CGM) on Bulk  
 Analysis, the IAEA and LLNL organized a CGM on High Resolution  
 Gamma Spectrometry (HRGS) of Environmental Samples, which was  
 held from May 25 to 27, 2005, in Vienna.  Delegates from each of the  
 active US DOE Network of Analytical Laboratories (NWAL) (ORNL,  
 LANL, LLNL, PNNL) described their procedures and gave their  
 perspective on the state of the program.  Representatives of AFTAC,  
 Japan, Germany, and Finland attended and made presentations, in  
 some cases.  A list of eighteen recommendations was created.  The  
 recommendations focus on improved accuracy, sensitivity, and quality  
 control.  This task is complete. 

 ORNL $33,742.24 $33,742.00 
 The scope of work assigned to ORNL was completed in the previous  
 quarter.  This task is complete. 
 PNNL $19,000.00 $18,903.00 
 The scope of work assigned to PNNL was completed in the previous  
 quarter.  This task is complete. 
 W.001 Work For Others 
 [  /  ] 
 LANL $17,740.00 $22,858.00 
 This task is used to reclaim funding from completed tasks at LANL,  
 which will be redirected to new activities at LANL. 
 W.001.01 LANL $0.00 ($62,927.00) 
 W.003 Work for Others 
 [  /  ] 
 ORNL $390.00 $390.00 
 This task is used to reclaim Work for Others fees and funding from  
 completed tasks at ORNL, which will be redirected to new activities at  
 ORNL. 

 Monday, November 28, 2005 Page 46 of 46 
 3Q 


	CAPSULE COVER_Orange.pdf
	bnl.gov
	Capsule Summary Cover 



